


Project Timeline



Weeks 1-7



Week 1

Tasks	Assigned To	Start Date	End Date	Health	Status	Notes
Planning						
Task Analysis	Britney Williams	10/15/22	10/15/22	●	In Progress	
Usability Testing	Britney Williams	10/16/22	10/16/22	●	In Progress	
Survey	Britney Williams	10/16/22	10/16/22	●	In Progress	
Interview	Britney Williams	10/16/22	10/16/22	●	In Progress	
Heuristic Evaluation	Britney Williams	10/16/22	10/16/22	●	In Progress	
Analysis	Britney Williams	10/17/22	10/22/22	●	Not Started	
Evaluate findings from Planning phase data	Britney Williams	10/17/22	10/19/22	●	Not Started	
Identify users needs	Britney Williams	10/17/22	10/19/22	●	Not Started	
Conduct Task analysis	Britney Williams	10/17/22	10/19/22	●	Not Started	
Design	Britney Williams	10/23/22	10/29/22	●	Not Started	
Storyboard	Britney Williams	10/23/22	10/29/22	●	Not Started	
Sitemap	Britney Williams	10/23/22	10/29/22	●	Not Started	
Create Personas	Britney Williams	10/23/22	10/29/22	●	Not Started	
Establish Scenarios	Britney Williams	10/23/22	10/29/22	●	Not Started	
Analysis	Britney Williams	10/29/22	10/30/22	●	Not Started	
Determine site requirements	Britney Williams	10/30/22	10/30/22	●	Not Started	
Development	Britney Williams	10/31/22	11/30/22	●	Not Started	
Prototype Version 1.0	Britney Williams	12/01/22	12/01/22	●	Not Started	
Analysis	Britney Williams	12/02/22	12/03/22	●	Not Started	
Prepare and test	Britney Williams	12/02/22	12/04/22	●	Not Started	
Usability Study	Britney Williams	12/04/22	12/04/22	●	Not Started	
Usability Testing	Britney Williams	12/04/22	12/04/22	●	Not Started	
Survey	Britney Williams	12/04/22	12/04/22	●	Not Started	
Interview	Britney Williams	12/04/22	12/04/22	●	Not Started	
Analysis	Britney Williams	12/05/22	12/09/22	●	Not Started	
Implement and retest	Britney Williams	12/05/22	12/09/22	●	Not Started	
Data analysis and report	Britney Williams	12/05/22	12/09/22	●	Not Started	
Revision	Britney Williams	12/05/22	12/10/22	●	Not Started	
Prototype Version 2.0	Britney Williams	12/11/22	12/10/22	●	Not Started	

Week 2

Tasks	Assigned To	Start Date	End Date	Health	Status	Notes
1 Planning						
2 Task Analysis	Britney Williams	10/15/22	10/15/22	●	Complete	
3 Usability Testing	Britney Williams	10/16/22	10/16/22	●	Complete	
4 Survey	Britney Williams	10/16/22	10/16/22	●	Complete	
5 Interview	Britney Williams	10/16/22	10/16/22	●	Complete	
6 Heuristic Evaluation	Britney Williams	10/16/22	10/16/22	●	Complete	
7 Analysis	Britney Williams	10/17/22	10/22/22	●	In Progress	
8 Evaluate findings from Planning phase data	Britney Williams	10/17/22	10/19/22	●	In Progress	
9 Identify users needs	Britney Williams	10/17/22	10/19/22	●	In Progress	
10 Conduct Task analysis	Britney Williams	10/17/22	10/19/22	●	In Progress	
11 Design	Britney Williams	10/23/22	10/29/22	●	In Progress	
12 Storyboard	Britney Williams	10/23/22	10/29/22	●	In Progress	
13 Sitemap	Britney Williams	10/23/22	10/29/22	●	In Progress	
14 Create Personas	Britney Williams	10/23/22	10/29/22	●	In Progress	
15 Establish Scenarios	Britney Williams	10/23/22	10/29/22	●	In Progress	
16 Analysis	Britney Williams	10/29/22	10/30/22	●	Not Started	
17 Determine site requirements	Britney Williams	10/30/22	10/30/22	●	Not Started	
18 Development	Britney Williams	10/31/22	11/30/22	●	Not Started	
19 Prototype Version 1.0	Britney Williams	12/01/22	12/01/22	●	Not Started	
20 Analysis	Britney Williams	12/02/22	12/03/22	●	Not Started	
21 Prepare and test	Britney Williams	12/02/22	12/04/22	●	Not Started	
22 Usability Study	Britney Williams	12/04/22	12/04/22	●	Not Started	
23 Usability Testing	Britney Williams	12/04/22	12/04/22	●	Not Started	
24 Survey	Britney Williams	12/04/22	12/04/22	●	Not Started	
25 Interview	Britney Williams	12/04/22	12/04/22	●	Not Started	
26 Analysis	Britney Williams	12/05/22	12/09/22	●	Not Started	
27 Implement and retest	Britney Williams	12/05/22	12/09/22	●	Not Started	
28 Data analysis and report	Britney Williams	12/05/22	12/09/22	●	Not Started	
29 Revision	Britney Williams	12/05/22	12/10/22	●	Not Started	
30 Prototype Version 2.0	Britney Williams	12/11/22	12/11/22	●	Not Started	
31						
32						
33						
34						
35						
36						
37						
38						

Week 3

	Tasks	Assigned To	Start Date	End Date	Health	Status	Notes
1	Planning						
2	Task Analysis	Britney Williams	10/15/22	10/15/22	●	Complete	
3	Usability Testing	Britney Williams	10/16/22	10/16/22	●	Complete	
4	Survey	Britney Williams	10/16/22	10/16/22	●	Complete	
5	Interview	Britney Williams	10/16/22	10/16/22	●	Complete	
6	Heuristic Evaluation	Britney Williams	10/16/22	10/16/22	●	Complete	
7	Analysis	Britney Williams	10/17/22	10/22/22	●	In Progress	
8	Evaluate findings from Planning phase data	Britney Williams	10/17/22	10/19/22	●	In Progress	
9	Identify users needs	Britney Williams	10/17/22	10/19/22	●	In Progress	
10	Conduct Task analysis	Britney Williams	10/17/22	10/19/22	●	In Progress	
11	Design	Britney Williams	10/23/22	10/29/22	●	In Progress	
12	Storyboard	Britney Williams	10/23/22	10/29/22	●	In Progress	
13	Sitemap	Britney Williams	10/23/22	10/29/22	●	In Progress	
14	Create Personas	Britney Williams	10/23/22	10/29/22	●	In Progress	
15	Establish Scenarios	Britney Williams	10/23/22	10/29/22	●	In Progress	
16	Analysis	Britney Williams	10/29/22	10/30/22	●	Not Started	
17	Determine site requirements	Britney Williams	10/30/22	10/30/22	●	Not Started	
18	Development	Britney Williams	10/31/22	11/30/22	●	Not Started	
19	Prototype Version 1.0	Britney Williams	12/01/22	12/01/22	●	Not Started	
20	Analysis	Britney Williams	12/02/22	12/03/22	●	Not Started	
21	Prepare and test	Britney Williams	12/02/22	12/04/22	●	Not Started	
22	Usability Study	Britney Williams	12/04/22	12/04/22	●	Not Started	
23	Usability Testing	Britney Williams	12/04/22	12/04/22	●	Not Started	
24	Survey	Britney Williams	12/04/22	12/04/22	●	Not Started	
25	Interview	Britney Williams	12/04/22	12/04/22	●	Not Started	
26	Analysis	Britney Williams	12/05/22	12/09/22	●	Not Started	
27	Implement and retest	Britney Williams	12/05/22	12/09/22	●	Not Started	
28	Data analysis and report	Britney Williams	12/05/22	12/09/22	●	Not Started	
29	Revision	Britney Williams	12/05/22	12/10/22	●	Not Started	
30	Prototype Version 2.0	Britney Williams	12/11/22	12/11/22	●	Not Started	
31							
32							
33							
34							
35							
36							
37							
38							

Week 4

Tasks	Assigned To	Start Date	End Date	Health	Status	Notes
Planning						
Task Analysis	Britney Williams	10/15/22	10/15/22	●	Complete	
Usability Testing	Britney Williams	10/16/22	10/16/22	●	Complete	
Survey	Britney Williams	10/16/22	10/16/22	●	Complete	
Interview	Britney Williams	10/16/22	10/16/22	●	Complete	
Heuristic Evaluation	Britney Williams	10/16/22	10/16/22	●	Complete	
Analysis	Britney Williams	10/17/22	10/22/22	●	Complete	
Evaluate findings from Planning phase data	Britney Williams	10/17/22	10/19/22	●	Complete	
Identify users needs	Britney Williams	10/17/22	10/19/22	●	Complete	
Conduct Task analysis	Britney Williams	10/17/22	10/19/22	●	Complete	
Design	Britney Williams	10/23/22	10/29/22	●	In Progress	
Storyboard	Britney Williams	10/23/22	10/29/22	●	In Progress	
Sitemap	Britney Williams	10/23/22	10/29/22	●	In Progress	
Create Personas	Britney Williams	10/23/22	10/29/22	●	In Progress	
Establish Scenarios	Britney Williams	10/23/22	10/29/22	●	In Progress	
Analysis	Britney Williams	10/29/22	10/30/22	●	Not Started	
Determine site requirements	Britney Williams	10/30/22	10/30/22	●	Not Started	
Development	Britney Williams	10/31/22	11/30/22	●	Not Started	
Prototype Version 1.0	Britney Williams	12/01/22	12/01/22	●	Not Started	
Analysis	Britney Williams	12/02/22	12/03/22	●	Not Started	
Prepare and test	Britney Williams	12/02/22	12/04/22	●	Not Started	
Usability Study	Britney Williams	12/04/22	12/04/22	●	Not Started	
Usability Testing	Britney Williams	12/04/22	12/04/22	●	Not Started	
Survey	Britney Williams	12/04/22	12/04/22	●	Not Started	
Interview	Britney Williams	12/04/22	12/04/22	●	Not Started	
Analysis	Britney Williams	12/05/22	12/09/22	●	Not Started	
Implement and retest	Britney Williams	12/05/22	12/09/22	●	Not Started	
Data analysis and report	Britney Williams	12/05/22	12/09/22	●	Not Started	
Revision	Britney Williams	12/05/22	12/10/22	●	Not Started	
Prototype Version 2.0	Britney Williams	12/11/22	12/11/22	●	Not Started	

Week 5

Tasks	Assigned To	Start Date	End Date	Health	Status	Notes
1 Planning						
2 Task Analysis	Britney Williams	10/15/22	10/15/22	●	Complete	
3 Usability Testing	Britney Williams	10/16/22	10/16/22	●	Complete	
4 Survey	Britney Williams	10/16/22	10/16/22	●	Complete	
5 Interview	Britney Williams	10/16/22	10/16/22	●	Complete	
6 Heuristic Evaluation	Britney Williams	10/16/22	10/16/22	●	Complete	
7 Analysis	Britney Williams	10/17/22	10/22/22	●	Complete	
8 Evaluate findings from Planning phase data	Britney Williams	10/17/22	10/19/22	●	Complete	
9 Identify users needs	Britney Williams	10/17/22	10/19/22	●	Complete	
10 Conduct Task analysis	Britney Williams	10/17/22	10/19/22	●	Complete	
11 Design	Britney Williams	10/23/22	10/29/22	●	Complete	
12 Storyboard	Britney Williams	10/23/22	10/29/22	●	Complete	
13 Sitemap	Britney Williams	10/23/22	10/29/22	●	Complete	
14 Create Personas	Britney Williams	10/23/22	10/29/22	●	Complete	
15 Establish Scenarios	Britney Williams	10/23/22	10/29/22	●	Complete	
16 Analysis	Britney Williams	10/29/22	10/30/22	●	In Progress	
17 Determine site requirements	Britney Williams	10/30/22	10/30/22	●	In Progress	
18 Development	Britney Williams	10/31/22	11/30/22	●	In Progress	
19 Prototype Version 1.0	Britney Williams	12/01/22	12/01/22	●	In Progress	
20 Analysis	Britney Williams	12/02/22	12/03/22	●	Not Started	
21 Prepare and test	Britney Williams	12/02/22	12/04/22	●	Not Started	
22 Usability Study	Britney Williams	12/04/22	12/04/22	●	Not Started	
23 Usability Testing	Britney Williams	12/04/22	12/04/22	●	Not Started	
24 Survey	Britney Williams	12/04/22	12/04/22	●	Not Started	
25 Interview	Britney Williams	12/04/22	12/04/22	●	Not Started	
26 Analysis	Britney Williams	12/05/22	12/09/22	●	Not Started	
27 Implement and retest	Britney Williams	12/05/22	12/09/22	●	Not Started	
28 Data analysis and report	Britney Williams	12/05/22	12/09/22	●	Not Started	
29 Revision	Britney Williams	12/05/22	12/10/22	●	Not Started	
30 Prototype Version 2.0	Britney Williams	12/11/22	12/11/22	●	Not Started	
31						
32						
33						
34						
35						
36						
37						
38						

Week 6

Tasks	Assigned To	Start Date	End Date	Health	Status	Notes
Planning						
Task Analysis	Britney Williams	10/15/22	10/15/22	●	Complete	
Usability Testing	Britney Williams	10/16/22	10/16/22	●	Complete	
Survey	Britney Williams	10/16/22	10/16/22	●	Complete	
Interview	Britney Williams	10/16/22	10/16/22	●	Complete	
Heuristic Evaluation	Britney Williams	10/16/22	10/16/22	●	Complete	
Analysis	Britney Williams	10/17/22	10/22/22	●	Complete	
Evaluate findings from Planning phase data	Britney Williams	10/17/22	10/19/22	●	Complete	
Identify users needs	Britney Williams	10/17/22	10/19/22	●	Complete	
Conduct Task analysis	Britney Williams	10/17/22	10/19/22	●	Complete	
Design	Britney Williams	10/23/22	10/29/22	●	Complete	
Storyboard	Britney Williams	10/23/22	10/29/22	●	Complete	
Sitemap	Britney Williams	10/23/22	10/29/22	●	Complete	
Create Personas	Britney Williams	10/23/22	10/29/22	●	Complete	
Establish Scenarios	Britney Williams	10/23/22	10/29/22	●	Complete	
Analysis	Britney Williams	10/29/22	10/30/22	●	In Progress	
Determine site requirements	Britney Williams	10/30/22	10/30/22	●	Complete	
Development	Britney Williams	10/31/22	11/30/22	●	Complete	
Prototype Version 1.0	Britney Williams	12/01/22	12/01/22	●	In Progress	
Analysis	Britney Williams	12/02/22	12/03/22	●	In Progress	
Prepare and test	Britney Williams	12/02/22	12/04/22	●	In Progress	
Usability Study	Britney Williams	12/04/22	12/04/22	●	In Progress	
Usability Testing	Britney Williams	12/04/22	12/04/22	●	In Progress	
Survey	Britney Williams	12/04/22	12/04/22	●	In Progress	
Interview	Britney Williams	12/04/22	12/04/22	●	In Progress	
Analysis	Britney Williams	12/05/22	12/09/22	●	In Progress	
Implement and retest	Britney Williams	12/05/22	12/09/22	●	In Progress	
Data analysis and report	Britney Williams	12/05/22	12/09/22	●	In Progress	
Revision	Britney Williams	12/05/22	12/10/22	●	Not Started	
Prototype Version 2.0	Britney Williams	12/11/22	12/11/22	●	Not Started	

Week 7

Tasks	Assigned To	Start Date	End Date	Health	Status	Notes
Planning						
Task Analysis	Britney Williams	10/15/22	10/15/22	●	Complete	
Usability Testing	Britney Williams	10/16/22	10/16/22	●	Complete	
Survey	Britney Williams	10/16/22	10/16/22	●	Complete	
Interview	Britney Williams	10/16/22	10/16/22	●	Complete	
Heuristic Evaluation	Britney Williams	10/16/22	10/16/22	●	Complete	
Analysis	Britney Williams	10/17/22	10/22/22	●	Complete	
Evaluate findings from Planning phase data	Britney Williams	10/17/22	10/19/22	●	Complete	
Identify users needs	Britney Williams	10/17/22	10/19/22	●	Complete	
Conduct Task analysis	Britney Williams	10/17/22	10/19/22	●	Complete	
Design	Britney Williams	10/23/22	10/29/22	●	Complete	
Storyboard	Britney Williams	10/23/22	10/29/22	●	Complete	
Sitemap	Britney Williams	10/23/22	10/29/22	●	Complete	
Create Personas	Britney Williams	10/23/22	10/29/22	●	Complete	
Establish Scenarios	Britney Williams	10/23/22	10/29/22	●	Complete	
Analysis	Britney Williams	10/29/22	10/30/22	●	Complete	
Determine site requirements	Britney Williams	10/30/22	10/30/22	●	Complete	
Development	Britney Williams	10/31/22	11/30/22	●	Complete	
Prototype Version 1.0	Britney Williams	12/01/22	12/01/22	●	Complete	
Analysis	Britney Williams	12/02/22	12/03/22	●	Complete	
Prepare and test	Britney Williams	12/02/22	12/04/22	●	Complete	
Usability Study	Britney Williams	12/04/22	12/04/22	●	Complete	
Usability Testing	Britney Williams	12/04/22	12/04/22	●	Complete	
Survey	Britney Williams	12/04/22	12/04/22	●	Complete	
Interview	Britney Williams	12/04/22	12/04/22	●	Complete	
Analysis	Britney Williams	12/05/22	12/09/22	●	Complete	
Implement and retest	Britney Williams	12/05/22	12/09/22	●	Complete	
Data analysis and report	Britney Williams	12/05/22	12/09/22	●	Complete	
Revision	Britney Williams	12/05/22	12/10/22	●	Complete	
Prototype Version 2.0	Britney Williams	12/11/22	12/12/22	●	Complete	