

Project Scope

02 Deliverables

Homeowners should be able to search for services and Contractors should be able to list their services. The final deliverable for this project will be a prototype of the website that is created to test and refine the intended business concept and processes.

04 Constraints

Time is a constraint with an 8 week development period from beginning to end deliverable. Additionally, scope creep may be a possible set back as the design goes through various iterations.

01 Description

Due to the impact of the pandemic COVID-19, over 975,000 jobs were lost in just one month in the construction industry. Home In Stone is a website created to bridge the gap between contractors and homeowners in need.

03 Assumptions

It is assumed that participants will be available to conduct a Usability Study. In addition to this, it is assumed that the final prototype will meet design data standards and successfully pass a Usability Test and Heuristics Evaluation in time allowed.

05 Boundaries

It is out of scope to implement additional features than what was included in the beginning due to time. Additionally, the website will not be mobile/tablet responsive.