

Project Start	10/14/24			No time needed	<input type="checkbox"/>
Research	10/14/24	10/18/24	Most research has been completed in this class.	No time needed	<input type="checkbox"/>
Collect supplies	10/14/24	10/18/24	Most supplies have been collected already, except for camera.	1 hour	<input type="checkbox"/>
Create briefing	10/14/24	10/17/24	Will need to create a briefing for contractors to be aware of project	3 hours	<input type="checkbox"/>
Stakeholder meet	10/18/24	10/18/24	Will be meeting with Austin over plan	1-2 hours	<input type="checkbox"/>
Data collection	10/21/24	11/1/24	Surveys, interview, and case study will need to be scheduled & conducted	1-2 hours per day	<input type="checkbox"/>
Rough draft of system	11/4/24	11/8/24	Will be drawn out on paper, just a simple layout to refer to.	1-2 hours per day	<input type="checkbox"/>
Begin building site	11/11/24	11/29/24	Plan on using Adobe XD/Dreamweaver to build the system for desktop/laptop use.	2-4 hours per day	<input type="checkbox"/>
Film videos for site	11/30/24	12/6/24	Will need to film videos of various parts of certain services.	4-6 hours per day	<input type="checkbox"/>
Final Edits	12/9/24	12/12/24	This will be for the actual site itself, uploading videos and clean up loose ends.	2-4 hours per day	<input type="checkbox"/>
Presentation	12/9/24	12/12/24	Present to Austin.	1-2 hours one day	<input type="checkbox"/>
Project End	12/13/24	12/13/24	Celebrate a finish product.	No time needed	<input type="checkbox"/>