

# Capstone Tea Project

Rynisha Anderson - INFM 482

Project Start:

Display Week:

TASK	Column1	PROGRESS	START	END	Oct 17, 2022											Oct 24, 2022					Oct 31, 2022					Nov 7, 2022					Nov 14, 2022					Nov 21, 2022					Nov 28, 2022					Dec 5, 2022					NOTES
					M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S					
<b>Planning</b>			10/15/22	12/17/22	[Gantt bar from 10/15/22 to 12/17/22]																																														
Project Proposal		60%	10/15/22	12/17/22	[Gantt bar from 10/15/22 to 12/17/22]																																												Updated weekly		
Project planning document		100%	10/15/22	12/15/22	[Gantt bar from 10/15/22 to 12/15/22]																																														
<b>Design</b>			9/30/22	11/22/22	[Gantt bar from 9/30/22 to 11/22/22]																																														
User personas		100%	10/27/22	11/7/22	[Gantt bar from 10/27/22 to 11/7/22]																																												Created two new personas.		
User scenerio		100%	10/28/22	11/7/22	[Gantt bar from 10/28/22 to 11/7/22]																																												Added additional details		
User Interface & Storyboard		100%	10/7/22	11/8/22	[Gantt bar from 10/7/22 to 11/8/22]																																														
Tasklist		100%	11/5/22	11/27/22	[Gantt bar from 11/5/22 to 11/27/22]																																												Created the tasklist.		
Site structure		100%	9/30/22	11/3/22	[Gantt bar from 9/30/22 to 11/3/22]																																												Added Profile feature.		
Database design		100%	10/7/22	11/7/22	[Gantt bar from 10/7/22 to 11/7/22]																																												Updated with 'Rating' table, removed Orders and OD tables.		
Tea prototype 1.0		100%	10/5/22	10/28/22	[Gantt bar from 10/5/22 to 10/28/22]																																														
Tea prototype 2.0 (Revised)		100%	10/28/22	11/22/22	[Gantt bar from 10/28/22 to 11/22/22]																																												Added additional features, Share, add/deleted, new cart		
<b>Development</b>					[Gantt bar from 10/15/22 to 12/17/22]																																														
System specification		0%	12/12/22	date	[Gantt bar from 12/12/22 to date]																																														
Programing languages		100%	11/27/22	11/27/22	[Gantt bar from 11/27/22 to 11/27/22]																																														
Function development		100%	11/27/22	11/27/22	[Gantt bar from 11/27/22 to 11/27/22]																																														
Database development		100%	12/7/22	12/17/22	[Gantt bar from 12/7/22 to 12/17/22]																																														
Client and server development		100%	12/7/22	12/17/22	[Gantt bar from 12/7/22 to 12/17/22]																																														
Function testing and debugging		100%	12/7/22	12/17/22	[Gantt bar from 12/7/22 to 12/17/22]																																														
Application version 1.0		100%	11/12/22	12/2/22	[Gantt bar from 11/12/22 to 12/2/22]																																												Worked on the structure and front-end		
<b>Usability Testing</b>					[Gantt bar from 10/15/22 to 12/17/22]																																														
Usability Testing		100%	12/11/22	12/16/22	[Gantt bar from 12/11/22 to 12/16/22]																																														
Report and reflection		100%	12/17/22	12/17/22	[Gantt bar from 12/17/22 to 12/17/22]																																														
<b>Release</b>					[Gantt bar from 10/15/22 to 12/17/22]																																														
Tea Application 2.0		100%	12/7/22	12/17/22	[Gantt bar from 12/7/22 to 12/17/22]																																														
User help documents		100%	11/3/22	11/7/22	[Gantt bar from 11/3/22 to 11/7/22]																																														
Capstone report		100%	11/30/22	12/17/22	[Gantt bar from 11/30/22 to 12/17/22]																																														