Week One

	Task
	Start
	End
	Status

	Planning

	Project Proposal
	9/22/22
	11/03/22
	Complete

	Project Scope
	10/19/22
	10/24/22
	Complete

	Success Measurements
	10/19/22
	10/24/2022
	Complete

	Design

	Stakeholder Map
	8/28/22
	9/20/2022
	In Progress

	Scenarios & Task Analysis
	8/28/22
	10/29/2022
	In Progress

	Site Structure
	8/28/22
	10/29/2022
	In Progress

	Story Board
	8/28/22
	10/29/2022
	In Progress

	Pencil & Paper Prototype
	8/28/22
	10/22/2022
	In Progress

	Wireframe
	8/31
	10/22/2022
	In Progress

	Task List
	9/22/22
	10/22/2022
	In Progress

	Survey Questions
	9/22/22
	10/22/2022
	In Progress

	Entity Relationship Diagram
	9/22/22
	10/24/2022
	In Progresss

	
	
	
	

	Development

	Interactive Prototype
	09/20/22
	10/01/22
	In Progress

	Testing 
	11/03/2022
	11/20/22
	In Progress

	Deliverable

	Refined Porotype
	11/02/22
	12/02/22
	In Progress

	Final Report 
	11/02/22
	12/08/22
	In Progress




Week Two

	Task
	Start
	End
	Status

	Planning

	Project Proposal
	9/22/22
	11/03/22
	Complete

	Project Scope
	10/19/22
	10/24/22
	Complete

	Success Measurements
	10/19/22
	10/24/2022
	Complete

	Design

	Stakeholder Map
	8/28/22
	9/20/2022
	Complete

	Scenarios & Task Analysis
	8/28/22
	10/29/2022
	Complete

	Site Structure
	8/28/22
	10/29/2022
	Complete

	Story Board
	8/28/22
	10/29/2022
	In Progress

	Pencil & Paper Prototype
	8/28/22
	10/22/2022
	In Progress

	Wireframe
	8/31
	10/22/2022
	In Progress

	Task List
	9/22/22
	10/22/2022
	In Progress

	Survey Questions
	9/22/22
	10/22/2022
	In Progress

	Entity Relationship Diagram
	9/22/22
	10/24/2022
	In Progresss

	
	
	
	

	Development

	Interactive Prototype
	09/20/22
	10/01/22
	In Progress

	Testing 
	11/03/2022
	11/20/22
	In Progress

	Deliverable

	Refined Porotype
	11/02/22
	12/02/22
	In Progress

	Final Report 
	11/02/22
	12/08/22
	In Progress

	

	

	

	

	

	









Week Three
	Task
	Start
	End
	Status

	Planning

	Project Proposal
	9/22/22
	11/03/22
	Complete

	Project Scope
	10/19/22
	10/24/22
	Complete

	Success Measurements
	10/19/22
	10/24/2022
	Complete

	Design

	Stakeholder Map
	8/28/22
	9/20/2022
	Complete

	Scenarios & Task Analysis
	8/28/22
	10/29/2022
	Complete

	Site Structure
	8/28/22
	10/29/2022
	Complete

	Story Board
	8/28/22
	10/29/2022
	In Progress

	Pencil & Paper Prototype
	8/28/22
	10/22/2022
	In Progress

	Wireframe
	8/31
	10/22/2022
	In Progress

	Task List
	9/22/22
	10/22/2022
	In Progress

	Survey Questions
	9/22/22
	10/22/2022
	Complete

	Entity Relationship Diagram
	9/22/22
	10/24/2022
	In Progresss

	
	
	
	

	Development

	Interactive Prototype
	09/20/22
	10/01/22
	In Progress

	Testing 
	11/03/2022
	11/20/22
	In Progress

	Deliverable

	Refined Porotype
	11/02/22
	12/02/22
	In Progress

	Final Report 
	11/02/22
	12/08/22
	In Progress
















Week Four 
	Task
	Start
	End
	Status

	Planning

	Project Proposal
	9/22/22
	11/03/22
	Complete

	Project Scope
	10/19/22
	10/24/22
	Complete

	Success Measurements
	10/19/22
	10/24/2022
	Complete

	Design

	Stakeholder Map
	8/28/22
	9/20/2022
	Complete

	Scenarios & Task Analysis
	8/28/22
	10/29/2022
	Complete

	Site Structure
	8/28/22
	10/29/2022
	Complete

	Story Board
	8/28/22
	10/29/2022
	In Progress

	Pencil & Paper Prototype
	8/28/22
	10/22/2022
	In Progress

	Wireframe
	8/31
	10/22/2022
	Complete

	Task List
	9/22/22
	10/22/2022
	In Progress

	Survey Questions
	9/22/22
	10/22/2022
	Complete

	Entity Relationship Diagram
	9/22/22
	10/24/2022
	In Progresss

	
	
	
	

	Development

	Interactive Prototype
	09/20/22
	10/01/22
	In Progress

	Testing 
	11/03/2022
	11/20/22
	In Progress

	Deliverable

	Refined Porotype
	11/02/22
	12/02/22
	In Progress

	Final Report 
	11/02/22
	12/08/22
	In Progress
















Week Five 
	Task
	Start
	End
	Status

	Planning

	Project Proposal
	9/22/22
	11/03/22
	Complete

	Project Scope
	10/19/22
	10/24/22
	Complete

	Success Measurements
	10/19/22
	10/24/2022
	Complete

	Design

	Stakeholder Map
	8/28/22
	9/20/2022
	Complete

	Scenarios & Task Analysis
	8/28/22
	10/29/2022
	Complete

	Site Structure
	8/28/22
	10/29/2022
	Complete

	Story Board
	8/28/22
	10/29/2022
	In Progress

	Pencil & Paper Prototype
	8/28/22
	10/22/2022
	In Progress

	Wireframe
	8/31
	10/22/2022
	Complete

	Task List
	9/22/22
	10/22/2022
	Complete

	Survey Questions
	9/22/22
	10/22/2022
	Complete

	Entity Relationship Diagram
	9/22/22
	10/24/2022
	Complete

	
	
	
	

	Development

	Interactive Prototype
	09/20/22
	10/01/22
	In Progress

	Testing 
	11/03/2022
	11/20/22
	In Progress

	Deliverable

	Refined Porotype
	11/02/22
	12/02/22
	In Progress

	Final Report 
	11/02/22
	12/08/22
	In Progress

















Week Six 
	Task
	Start
	End
	Status

	Planning

	Project Proposal
	9/22/22
	11/03/22
	Complete

	Project Scope
	10/19/22
	10/24/22
	Complete

	Success Measurements
	10/19/22
	10/24/2022
	Complete

	Design

	Stakeholder Map
	8/28/22
	9/20/2022
	Complete

	Scenarios & Task Analysis
	8/28/22
	10/29/2022
	Complete

	Site Structure
	8/28/22
	10/29/2022
	Complete

	Story Board
	8/28/22
	10/29/2022
	In Progress

	Pencil & Paper Prototype
	8/28/22
	10/22/2022
	In Progress

	Wireframe
	8/31
	10/22/2022
	Complete

	Task List
	9/22/22
	10/22/2022
	Complete

	Survey Questions
	9/22/22
	10/22/2022
	Complete

	Entity Relationship Diagram
	9/22/22
	10/24/2022
	Complete

	
	
	
	

	Development

	Interactive Prototype
	09/20/22
	10/01/22
	In Progress

	Testing 
	11/03/2022
	11/20/22
	In Progress

	Deliverable

	Refined Porotype
	11/02/22
	12/02/22
	In Progress

	Final Report 
	11/02/22
	12/08/22
	In Progress



