

	Start	Finish	Status
Task List	10/06/23	10/06/23	Complete
Storyboard	10/09/23	10/09/23	Complete
Persona	10/10/23	10/10/23	Complete
Prototype I	10/11/23	10/13/23	Complete
Front End	10/14/23	10/24/23	Complete
Usability Testing	10/25/23	10/31/23	Complete
Log In / Create Profile Function	11/01/23	11/07/23	Complete
Check Balance Function	11/08/23	11/12/23	Complete
Input Expenses Function	11/13/23	11/20/23	In Progress
Send Alert Function	11/21/23	11/27/23	
Usability Testing II	11/28/23	12/01/23	
Finalizing App	12/02/23	12/05/23	