

Capstone Website - Future of the Workforce

Start Week

Jan 5, 2019

Week	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20					
Starting	Jan 15	Jan 22	Jan 29	Feb 5	Feb 12	Feb 19	Feb 26	Mar 1	Mar 8	Mar 15	Mar 22	Mar 29	Apr 5	Apr 12	Apr 19	Apr 26	Apr 29	Mar	Apr	May					
INFM 405			Conceptualizing a Research approach																						
					Collecting Data																				
						Project definition and planning																			
						Writing A Research Proposal																			
								Processing and Displaying Data																	
								Writing A Research Report																	
									Final Project Presentation																
INFM 498										Research															
												Project planning													
													Project design												
														Project development											
															Tester demographic and pre-test questionnaire design										
																System usability questionnaire design									
																Testing and observation report									
																	System usability analysis report								
																		System revision							
																			System documentation						
																			Final report in pdf format						