

"SMART SCAN" - PROJECT PLAN/TIMELINE

Status	Task Name	Start Date	End Date	Remarks
1	Status Key			
2	Not Started			
3	On Hold			
4	In Progress			
5	Completed			
6				
7	PROJECT PLANNING	10. 16. 2024	10. 23. 2024	
8	Project Proposal			
9	Stakeholder' s map			
10	Project Scope			
11	Project Timeline			Updated Weekly
12	Success Measurements			Have to redo
13				
14	PROJECT DESIGN	10. 24. 2024	10. 30. 2024	
15	User Task List			
16	Personas			
17	User Scenarios and Storyboards			
18	Site Structure			
19	Database Design			
20				
21	PROTOTYPE DEVELOPMENT	10. 31. 2024	11. 21. 2024	
22	Black & White Prototype			
23	Function Development			
24	Database Development			
25	Prototype Designs and Testing			
26				
27	USABILITY TESTING	11. 22. 2024	11. 27. 2024	
28	Interview w/ End-Users			
29	Usability Testing Report			

	Status	Task Name	Start Date	End Date	Remarks
30	●	Application Adjustments			
31					
32					
33	●	DESIGN UPDATES & FINALIZATION	11. 28. 2024	12. 4. 2024	
34	●	Prototype Final Release w/ User Help Docs			
35					
36	●	CAPSTONE REPORT	12. 5. 2024	12. 12. 2024	
37	●	Submit Capstone Report			