

Timeline

Task	Start	End	Status
Planning			
Project Proposal	09/22/22	11/03/22	In Progress
Project Scope	10/19/22	10/24/22	Complete
Success Measurements	10/19/22	10/24/22	Complete
Design			
Stakeholder Map	08/28/22	08/20/22	In Progress
Scenarios & Task Analysis	08/28/22	10/29/22	Complete
Site Structure	08/28/22	10/29/22	In Progress
Story Board	08/28/22	10/29/22	In Progress
Pencil & Paper Prototype	08/28/22	08/31/22	Complete
Wireframe	08/31/22	09/02/22	Complete
Task List	09/22/22	10/22/22	In Progress
Survey Questions	09/22/22	10/22/22	In Progress
Entity Relationship Diagram	09/22/22	10/24/22	In Progress
Development			
Interactive Prototype	09/02/22	10/01/22	Complete
Testing (Survey & Task List)	11/03/22	11/20/22	In Progress
Deliverable			
Refined Prototype	11/03/22	12/02/22	In Progress
Final Report	11/03/22	12/08/22	In Progress