

Project Timeline

Weeks	Tasks	Status
October 2 - 9	Design interview plans and questions Find Prospective Participants	Completed
October 2 - 9	Project Proposal	Completed
October 2 - 9	Stakeholder's Map	Completed
October 2 - 9	Project Scope	Completed
October 2 - 9	Success Measurements	Completed
October 16-23	Conduct Interview and observations	Completed
October 16-23	Personas	Completed
October 16-23	Storyboard	Completed
October 16-23	User Tasklist	Completed
October 16-23	Site Structure	Completed
October 16-23	Database Design and Entities Relationships	Completed
October 23 - 30	Write Report based on interview and observation	Completed
October 30 - Dec 6	Design prototype for website	Completed
Nov 27 - Dec 4	Conduct Final Observations	Completed
Dec 4 - Dec 11	Usability Analysis	Completed
Dec 4 - Dec 11	Final Powerpoint	Completed
Dec 4 - Dec 11	Final Report	Completed