

Project Timeline

Weeks	Tasks	Status
October 2 - 9	Design interview plans and questions Find Prospective Participants	Completed
October 2 - 9	Project Proposal	Completed
October 2 - 9	Stakeholder's Map	Completed
October 2 - 9	Project Scope	Completed
October 2 - 9	Success Measurements	Completed
October 16-23	Conduct Interview and observations	NA
October 16-23	Personas	NA
October 16-23	Storyboard	NA
October 16-23	User Tasklist	NA
October 16-23	Site Structure	NA
October 16-23	Database Design and Entities Relationships	NA
October 23 - 30	Write Report based on interview and observation	NA
October 30 - Dec 6	Design prototype for website	NA
Nov 27 - Dec 4	Conduct Final Observations	NA
Dec 4 - Dec 11	Usability Analysis	NA
Dec 4 - Dec 11	Final Powerpoint	NA
Dec 4 - Dec 11	Final Report	NA